
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

WISCONSIN CENTRAL LTD., I 
Petitioner, 

vs. 

ILLINOIS DEPARTMENT OF TRANSPORTATION and 
VILLAGE OF ANTIOCH, ILLINOIS, 

Respondents. 

Petition of Wisconsin Central Ltd. seeking an order of the 
Illinois Commerce Commission directing that an additional 
track and grade crossing be constructed at Ida Street (DOT 
689-74511) on the Wisconsin Central Ltd. in the Village of 
Antioch, Lake County, IL. 

TO2-0014 

VERIFIED PETITION FOR EXTENSION 

Now comes Wisconsin Central Ltd. (“WC”) and petitions the Illinois Commerce 

Commission (the “Commission”) for an order giving WC an extension to comply with the 

mandates of the Commission in this docket. In support of its Petition, WC states as 

follows: 

1. WC is a rail carrier operating in Illinois and is a rail carrier within the 

meaning of the Illinois Commercial Transportation Law. 

2. The Illinois Department of Transportation (“DOT”) is an agency of the 

State of Illinois and is subject to the jurisdiction of the Commission. 

3. The Village of Antioch is a political subdivision within the State of Illinois 

and is subject to the jurisdiction of the Commission. 

4. Ida Street is a local road under the jurisdiction of the Village of Antioch. 
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5. WC operates a line of railroad through the Village of Antioch that crosses 

at grade with Ida Street. 

6. Pursuant to an order in this Docket dated May 8, 2002, the Commission 

required that WC construct an additional track and grade crossing across Ida Street in 

the Village of Antioch, Lake County, IL. 

7. The Commission gave WC until May 8, 2003 to complete the work 

described in Paragraph 6. 

8. Due to delays in receiving the required permits, WC has had to push back 

construction. WC anticipates that construction will begin in May or June, 2003. The 

permit issues have been rectified. 

9. Therefore, WC is requesting an extension of time until November 8, 2003, 

to complete the work mandated by the Commission in ICC Docket T02-0014. 

WHEREFORE, Wisconsin Central Ltd. respectfully requests that the 

Commission: 

a) Give Wisconsin Central Ltd. until November 8, 2003, to complete work 

mandated in the order dated May 8, 2002 in this Docket; and 

b) Provide such other and further relief as the Commission deems just and 

appropriate. 
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Dated at Chicago, Illinois this 3rd day of December, 2002. 

WISCONSIN CENTRAL LTD 

BY 
Michael j /  Barron, Jr. 
Counsel for Wisconsin Central Ltd. 
Canadian Nationalllllinois Central 
455 North Cityfront Plaza Drive 
Chicago, IL 60611-5317 
Phone: 31 2-755-7954 
Fax: 31 2-755-7669 
ARDC 6228809 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

WISCONSIN CENTRAL LTD., I 
Petitioner, 

vs. 

ILLINOIS DEPARTMENT OF TRANSPORTATION, and 
VILLAGE OF ANTIOCH, ILLINOIS, T02-0014 

Respondents. 

Petition of Wisconsin Central Ltd. seeking an order of the 
Illinois Commerce Commission directing that an additional 
track and grade crossing be constructed at Ida Street (DOT 
689-74511) on the Wisconsin Central Ltd. in the Village of 
Antioch, Lake County, IL. 

NOTICE OF FILING 

Mr. Robert E. Silhan Mr. Ed Gower 
Director of Planning Chief Counsel 
Village of Antioch Illinois Department of Transportation 
882 Main Street 2300 S. Dirksen Parkway, Room 300 
Antioch, IL 60002-1509 Springfield, IL 62764 

PLEASE TAKE NOTICE that we have on this 3rd day of December, 2002, mailed for 
filing with the Illinois Commerce Commission, Wisconsin Central Ltd.'s Verified Petition 
for Extension in the above captioned matter, a copy of which is hereby served upon 
you. 

WISCONSIN CENTRAL LTD 

Counsel for Wisconsin Central Ltd 
Canadian National/lllinois Central 
455 North Cityfront Plaza Drive 
Chicago, IL 60611-5317 
Phone: 31 2-755-7954 
Fax: 312-755-7669 
ARDC 6228809 



CERTIFICATE OF SERVICE 

I, MICHAEL J. BARRON, JR., an attorney, certify that I served the foregoing 
Verified Petition for Extension upon the respondents made party to this 
proceeding by enclosing copies of the foregoing in envelopes addressed to those 
parties as set forth below, postage prepaid, and depositing the envelopes in the 
United States mail at 455 North Cityfront Plaza Drive, Chicago, IL on the 3rd day 
of December, 2002. - Mich el J. Barron. Jr. 

Mr. Robert E. Silhan 
Director of Planning 
Village of Antioch 
882 Main Street 
Antioch, IL 60002-1 509 

Mr. Ed Gower 
Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 300 
Springfield, IL 62764 
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VERIFICATION 

THOMAS R. KLEMM, being first duly sworn under oath, deposes and 

states that he is Project Manager (Metra) of Wisconsin Central Ltd., that he has 

read the foregoing Petition of Wisconsin Central Ltd., and that the contents 

thereof are true and correct to the best of his knowledge and belief. 

24< /A 3,M,&iw. 
Thomas R. Klemm 

Subscribed and Sworn to before me 
t h i s L ’ d a y  22 of November, 2002. 


